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CCR No. 97-0509 Logged Date 4/3/97 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release A Change Class II

Title Pre-Release B Testbded Planning/Queuing Server RAID Configuration for EDC (DOC# 420-TD-062-001)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline X

Problem
NASA’s Statement of Work as attached to the ESDIS Project Configuration Request (CCR) No. 505-01-41-135 specifies
replacement of TRMM Release A with Pre-Release B Testbed at four sites (GSFC, LaRC, EDC, NSIDC). Therefore, the EDC
DAAC requires a new baseline for the Planning/Queuing Server RAID Configuation.

Proposed Solution
See attachment

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. A X Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator George Mellis “signed” George Mellis                                                                       4/4/97
Signature Date

Office Release A Office Manager “signed” Evan Winston                                                                         4/4/97
Signature for Rel A Manager Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson “signed” Narayan Prasad                                                                     4/4/97
Signature Date
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